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CAPITAL PROJECT NAME APPROPRIATION BALANCE STATUS EST. COMPLETION

David Morris

West Louisville Land Assembly 500,000$                 500,000$        

Assess vacant property that is strategically located in West Louisville, that will promote job 

creation Jun-14

COOL 9th-18th on Broadway 100,000$                 100,000$        

Working with retail developers to find a large project that will be catalytic in transforming the 

neighborhood. Mar-14

Slugger Field Capital Improvements $1,026,728 243,031$        

Yearly capital improvements - an RFQ for a physical evaluation of Slugger Field is being reviewed. 

Interviews taking place in next two weeks; completion may be pushed back to allow firm to 

evaluate during a game. Ongoing

Distressed corridor infrastructure improvements $236,000 $208,000

$20K going toward Preston Corridor Improvement project; $8K committed to Frankfort Avenue 

improvements near Pope Street; identifying distressed corridors to revitalize and improve public 

infrastructure to attract development Mar-14

Peggy Baas

Preston Corridor improvements 310,000$                 262,731$        

Agreement with MSD has been signed and all funding is in place. Agreemment has also been 

reached with KYTC regarding use of header curb so Encroachment Permit is expected imminently. 

Expecting Notice to Proceed week of March 3rd. Jun-14

Buechel Streetscape 660,000$                 609,183$        

Construction is moving along, in spite of the weather in January and February. Project should be 

completed by Late May or early June. Jun-14

Bardstown Road Streetscape improvements 33,000$                    32,183$          Mural was approved by Feds. Painting and installation will occur in spring 2014. Jun-14

Scott Love

Portland Neighborhood Revitalization 75,000$                    56,959$          

Gill Holland has commissioned streetscape study, which will be shared with a stakeholder group to 

further the discussion of what amenities should be brought to Portland Ave. to help aid in 

business attraction/expansion in the area. The report will be utilized to help in prioritizing a 

corridor-wide approach by all involved. Apr-14

West Market Streetscape improvements 1,050,000$              909,235$        

Because of the unseasonably cold and snowy weather, construction on the pilot area has been 

slow to begin. The revised construction schedule is not final, but is anticipated to be completed 

late summer of 2014. EGI has now obtained approximately 50% of the signed agreements from 

property owners in Phase II of the project, and has sought the assistance of Councilwoman 

Hamilton's office in contacting the remaining property owners. Jun-14



Parkland infrastructure development 150,075$                 100,125$        

Final Corridor Study has submitted to EG&I and Councilwoman Scott's office, and is being 

considered to expand into a full Neighborhood Plan, which would include current work being done 

by Center for Neighborhoods (Neighborhood Assessment), as well as incorporate a mobility study 

that was conducted in District 1 in 2013. Awaiting Councilwoman Scott's approval for next steps. 

This effort may be led by this department's planning team. Fall 2014

Oak Street insfrastructure improvements 418,000$                 414,000$        

Project was rebid to include federal funding requirements, and has a closing date of 3/19/14. The 

initial proposers were notified and were invited to re-bid again. In addition, staff will continue to 

work with CM James and consultant, City Visions, on a commercial study and implementation 

strategy. Apr-14

Theresa Zawacki

Brownfield assessment grants - petroleum 200,000$                 73,676$          

Nine Phase I assessments completed, 2 Phase I assessments in progress, 1 Phase II assessment, 

including tank removal, in progress; continuing to evaluate sites for potential assessment Sep-14

Brownfield assessment grants - hazardous subst 200,000$                 32,487$          

Completed five Phase I assessments, one update to a Phase I assessment, four Phase 2 

assessments and an ABCA. One Phase II assessment underway.  All funds committed to projects. Sep-14

Site preparation of Gateway Center 220,463$                 55,574$          

Developing plan to take final steps to prepare site for redevelopment , former property owner in 

conversation with state to explore potential to remove remaining groundwater monitoring wells. Jun-14

University Corridor streetscape improvements 300,000$                 163,027$        

Exploring opportunities for funding construction pending conclusion of state budget process. 

Working with consultant to identify additional work required prior to construction. Jun-14

Louisville Agribusiness Loan Program 250,000$                 218,500$        

Loan program for Louisville Agribusiness Loan (businesses locating in Portland which process food 

grown by Kentucky farmers). In conversations with two additional potential borrowers. Apr-16

Portland Business Development Program 150,000$                 150,000$        

Loan Program targeted to existing and new businesses in Portland neighborhood. These loans are 

forgivable if certain criteria are met. Apr-16

Patti Clare

Commission on Public Art 35,000$                    17,432$          

Funds are reserved for a public art project to honor the merger of City and County governments. 

The Siting Guidelines were approved by COPA and the Mayor made them Metro policy in 

December. COPA is investigating a new public art project for these funds. Summer 2014



Gretchen Milliken

S. Fourth Street Retail District 1,000,000$              $900,000

Design work (for Guthrie opening and east side of 500 block on 4th Street) is complete. Bid for 

construction is going out week of March 3. Jul-14

Traffic signals at 3rd and Chestnut 40,000$                    40,000$          Metro completing repairs of putting LG&E lines underground. Minimal concrete work remains. Mar-14

100 block of W. Main Street improvements 729,058$                 729,058$        

Repair to 2nd Street under bridge & new bollards for pedestrian protection/traffic control; and 

new garbage can corrals. RFP for construction of garbage can corral on 2nd Street to be issued 

week of March 3. Fall 2014

Bourbon Tour Downtown District 100,000$                 100,000$        

Designing new street amenities for bourbon distiller experience in a downtown setting. Writing 

specifications for job, coordinating next steps with Mayor's Office, and applying for a federal 

Transportation Enhancement grant which this funding would match. 2015


